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May 16, 2011

The Honorable Jocelyn Boyd
Chief Clerk and Administrator
Public Service Commission of South Carolina
P. O. Drawer 11649
Columbia, SC Z9Z11

Re; Quarterly Report of SCE&G Concerning Construction of V.C. Summer Nuclear Station
Units 2 and 3

Dear Ms. Boyd:

Enclosed please find informational copies of South Carolina Electric & Gas Company's
(the "Company" or "SCE&G") Quarterly Report (the "Report") for the period ending March
31, 2011, related to the construction of V.C. Summer Nuclear Station Units 2 and 3 (the
"Units"). This Report is being filed with the South Carolina Office of Regulatory Staff
("ORS") pursuant to the Base Load Review Act, S.C. Code Ann. 55 58-33-277 (Supp. 2010)
and the provisions of Order No. 2009-104(A) of the Public Service Commission of South
Carolina (the "Commission").

Because this Report contains certain commercially sensitive information, SCE&G is
filing both redacted (Public) and unredacted (Confidential) versions of this Report with ORS.
For your convenience, we are providing you with ten (10) copies of the Public version of this
Report. SCE&G is also providing one (1) copy of the Confidential version of this Report and
is hereby petitioning the Commission to enter a confidentiality order protecting the
commercially sensitive information contained therein from disclosure, as set forth below.

The Confidential version of this Report contains confidential information related to the
pricing and pricing terms of the Engineering, Procurement and Construction Agreement (the
"EPC Contract") between SCE&G and a consortium consisting of Westinghouse Electric
Company, LLC and the Shaw Group (collectively, the "Contractor"). The EPC Contract
contains confidentiality provisions that require SCE&G to protect proprietary information that
the Contractor believes to constitute trade secrets and to be commercially sensitive. The
Contractor has requested that SCE&G inaintain the confidentiality of certain inforination
contained in Appendix 2, Chart A and Appendix 3. This confidential information has been
redacted from the Public Version of these appendices.

In keeping with the Contractor's request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that the Confidential version of the Report
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contains protected information and issue a protective order barring the disclosure of Appendix
2, Chart A and Appendix 3 of the Report under the Freedom of Information Act, S.C. Code
Ann. (jtj 30-4-10 er seq., 26 S.C. Code Ann. Regs. 103-804(S)(1), or any other provision of
law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-804(S)(2), the
determination of whether a document may be exempt from disclosure is within the
Commission's discretion. Such a ruling in this instance would be consistent with the
Commission's prior rulings in Docket No. 2008-196-E and Docket No. 2009-211-E. In those
dockets, the Commission found, among other things, that the pricing and pricing terms of the
EPC Contract are confidential, and issued a protective order barring the disclosure of such
information. See Commission Order Nos. 2008-467; 2008-696, as amended by Order No.
2008-739; 2009-888, and 2010-198 issued in Docket No. 2008-196-E; and Commission Order
No. 2009-401 issued in Docket No. 2009-211-E.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
2005, in Docket No. 2005-83-A, enclosed with this letter is as follows:

1. A true and correct copy of the Confidential version of thc Report in a sealed
envelope marked "CONFIDENTIAL.n The title page of the Confidential
version of the Report is marked "CONFIDENTIAL VERSION" and each
confidential page of the Confidential version of the Report is marked
"CONFIDENTIAL EXHIBIT."

2. Ten copies of a redacted Public version of the Report.

SCEkG respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential version of the Report, that the Commission notify SCE((G of such
request and provide it and the Contractor with an opportunity to obtain an order from this
Commission or a court of competent jurisdiction protecting the Confidential version of this
document from disclosure.

If you have any questions regarding these matters, please advise.

Sincerely,

Belton T. Zeiglc

cc: C. Dukes Scott
John Flitter
Shannon Bowyer Iludson, Esquire
K. Chad Burgess, Esquire



Public Version

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric tive Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric Er. Gas Company
(SCE&G or the Company) to the Public Service Commission of South Carolina (the
Commission) and the South Carolina Office of Regulatory Staff (ORS). It is submitted in
satisfaction of the requirements of S.C. Code Ann. I'I 58-33-277 (Supp. 2010) and the
terms of Commission Order No. 2009-104(A). This report provides updated information
concerning the status of the construction of V. C. Summer Nuclear Station Units 2 &. 3

(the Units) and updates the capital cost and construction schedules for the Units. The
Commission approved updated construction schedules for the Units in Order No. 2010-
12. The Commission approved updated capital cost schedules for the Units in Order No.
2011-345 issued in May of 2011.

Order No. 2011-345 was based on updated cost schedules that SCEAG filed with
the Commission on November 15, 2010, and supplemented on March 8, 2011. Those
updated schedules removed $438,291,000 in owner's capital cost contingencies in
response to the South Carolina Supreme Court opinion in South Carolina Ener Users
Comm. v. South Carolina Pub. Serv. Comm'n, 388 S.C. 486, 697 S.E.2d 587 (2010) (thc
Opinion). The updated schedules also included approximately $ 174 million in capital
costs that the Company had identified and itemized to specific cost items for the project
since Order No. 2009-104(A). They lurther reflected all changes in the timing of cash
flow requirements since Order No. 2010-12 was adopted.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2011. The report is
divided into the following sections:

Section I: Introduction and Summary;

Section II: Progress of Construction of the Units;

I
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Section III: Anticipated Construction Schedules;

Section IV: Schedules of the Capital Costs Incurred Including Updates to the
Information Required by S.C. Code Ann. ) 58-33-270(B)(6) (the
Inflation Indices);

Section V: Updated Schedule of Anticipated Capital Costs; and

Section VI: Conclusion.

Appendices 1, 2, and 4 to this report contain detailed financial, milestone and
other information updating the schedules approved by the Commission in Order No.
2010-12. For reference purposes, Appendix 3 provides a copy of the approved capital
cost schedule for the project without adjuslments in the form approved in Order No.
2011-345.

A confidential and a public version of this report and its attachments are being
provided. All cost information presented reflects only SCE&G's share of the project's
cost. Attached to the end of the report is a glossary of acronyms and defined terms used
in it.

C. Construction Schedule and Milestones

As the report indicates, the Company has met all current construction milestones
approved by the Commission in Order No. 2010-12, as adjusted pursuant to
contingencies authorized in Order No. 2009-104(A). There are 146 separate milestones.
Of these, 59 have been completed as of March 31, 2011, Comparing the scheduled
milestone completion dates as of the date of this report to the milestone completion dates
approved by the Commission in Order No. 2010-12, the completion dates of 71

milestones have changed. Of these, 29 have been accelerated and 42 have been delayed
for between one and 12 months.

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
capital cost forecast of approximately $4.3 billion as approved in Order No. 2011-345.

In Order No. 2009-104(A), the Commission recognized that forecasts of AFUDC
expense and escalation would vary over the course of the project and required those
forecasts to be updated with each quarterly report. New escalation indices were issued in
May 2011 for the period of July-December of 2010 and those indices have been used in
forecasting the construction costs for the project presented here. Chart A below
compares the current capital cost forecast to the forecast presented in the last quarterly
report.

2
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Chart A: Reconciliation of Capital Cost ($000)

Forecast Item
Pro'ected 3/31/11  
Five-Year Avera«e
Fscalation Rates

Pro'ected 12/31/10 rR
Five-Year Avcra e
Escalation Rates

~Chan e

Gross Construction $5,623,535 $5,786,943 ($ ] 63,408)

Less: AFUDC $246,515 $255,684 ($9,169)

Total Project
Cash Flow

$5,377,020 $5,531,259 ($154,239)

Less: Escalation $ 1,106i,719 $ ],260,855 ($154,136)

Capital Cost,
2007 D olla rs

$4,270,301 $4,270,404 ($ 103)

Chart A shows that the forecasted capital cost of the Units in 2007 dollars has
decreased by approximately $ 103,000. This reduction reflects the voluntary decision by
the Company, communicated to the Commission by letter dated April 25, 2011, that it
would not to seek recovery for $ 103,000 in Community/Support Outreach costs that
westinghouse/Shaw had included in costs to be charged under the Engineering,
Procurement and Construction Agreement (EPC Contract) for the Units.

Chart 8 compares the current forecast of gross construction costs, including
current escalation, to the forecast on which the Commission relied in adopting Order No.
2011-345. Due to the changes in forecasted escalation rates when netted against other
changes as discussed more fully below the cost of the plant in future dollars has
decreased by $ 163 million.

3
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Chart B: Reconciliation of Capital Cost ($000)

Forecast Item
Pro ected (k 3/31/11

Rates

As Forecasted
~OA d I
Order 2011-345

~Chanoe

Gross Construction $5,623,535 $5,786,943 ($ 163,408)

Less: AFUDC $246 515 $255,684 ($9,] 69)

Total Project Cash Flow $51377,020 $5,531,259 ($ 154,239)

Less: Escalation $1,106,719 $ ],260,855 ($154,136)

Capital Cost, 2007 Dollars $4,270,301 $4,270,404 ($ 103)

As shown on Appendix 2, Chart B, the total capital cost of the Units in current
dollars has increased by approximately $ 9 million compared to the adjusted target. This
increase relates to cash flow timing matters exclusively and does not change the cost of
the Units in 2007 dollars.

F.. Escalation Rates

As provided in Order No. 2009-104(A), the most current twelve-month inflation
indices are used to escalate costs occurring in the ttvelve-month period after the date of
each quarterly report. As stated above, new escalation indices were last issued in May
2011 for the period of July-December of 2010 and those rates are reflected in this report.

As shown on Appendix 4, utility construction cost escalation rates were at
historically high levels during the period 2005-2008, and since then have begun to drop.
The current one-year averages and five-year averages are now closer to historical ten-
year rates than they have been in certain past periods. Current escalation rates are shown
on Chart C, below.

4
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Chart C: Handy-Q'hitman Escalation IRates

F. AFUDC

The AFUDC for the project is currently projected to be approximately $9 million
lower than the forecast on which Order No. 2011-345 was based. Consistent with Order
No. 2009-104(A), SCE&G computes AFUDC based on the Federal Energy Regulatory
Commission (FERC) approved methodology as applied to the balance of Construction
Work in Progress (CWIP) that is outstanding between rate adjustments. SCEkG's
AFUDC rate is currently 5.117% which is the same rate that applied when Order No.
2011-345 was issued. Standing alone, the current AFUDC rate would produce no change
in the forecasted amount of AFUDC. IIowcver, lower escalation rates, as partially off-set
by the effect of timing changes in the cash flows, have reduced the forecasted project
cash flows for the project thereby producing the forecasted reduction in AFUDC for the
project.

5
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G. Compliance with the Comniission Approved Cumulative Project Cash
Flow Target

The current approved Cumulative Project Cash Flow target for the project was
adopted by the Commission in Order No. 2011-345. In Order No. 2009-104(A), the
Commission provided that the applicable Cumulative Project Cash Flow target would be
adjusted with each quarterly report to reflect updated escalation data.

Appendix 2, Chart A provides the approved Cumulative Project Cash Flow target
updated for current escalation data. The cash flow targets up to December 31, 2010. have
been updated to reflect actual escalation rates up to that date. The cash flow targets for
the first quarter of 2011 and beyond have been updated based on the most recently
available inflation. indices, which for putI&oses of this report are the indices provided in

May of 2011 that are current through December 31, 2010. When actual indices for the
period January I, 2011 to June 30, 2011 become available, the cash flow data for the first
quarter of 2011 will be revised to reflect the actual escalation rates.

Appendix 2, Chart B compares the approved Cumulative Project Cash Flow
target to the cun ent cumulative cash flow schedules for the project, which include actual
costs where available and SCEAG's working forecasts of annual cash flows for future
years. In addition, the figures presented on Appendix 2, Chart B for 2011 have been
adjusted to reflect timing differences between the billing methodology under the EPC
Contract and the calculation of the escalated cash flow targets under Order No. 2009-
104(A). Under the EPC Contract, for periods where actual escalation rates are not
available, Westinghouse/Shaw bills SCEtlcG based on a rolling 2-year average of the
applicable Handy-Whitman rate and provides adjustments in the following period to
reflect the actual rate when it is known. An adjustment has been made to Appendix 2,
Chart B to offset the timing difference related to Westinghouse/Shaw's approach to
estimated billings and credits which applies to those EPC cost categories that are subject
to indexed escalation. As shown on Appendix 2, Chart B, the adjustment for calendar
year 2011 is calculated to be approximately ($ 1.4) million based on data for the first
quarter of 2011.

11. Progress of Construction of the Units

Construction of the Units is progressing on schedule. However, in light of the
anticipated delay in the issuance of the Combined Operating License (COL), which is
discussed in more detail below, the current construction plan will not allow Unit 2 to be
completed by the substantial completion date set forth in the EPC Contract. In response,
in February of 2011, SCEkG approved Change Order 11 to the EPC Contract to provide
for Westinghouse/Shaw to perform a COL Delay Impact Study to assess strategies for
dealing with the delay. The study initially presented two alternative approaches. One
scenario compressed the construction schedule for Unit 2 to retain the current substantial

Quarterly Report: 3/i i
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completion date. The second scenario pushed the substantial completion date for Unit 2
out by six months. In March 2011. Westinghouse/Shaw submitted a preliminary draft of
the study for review and critique by SCE&G. Upon review of ihe draft, SCF&G
requested that the study evaluate a third scenario. That third scenario considers
accelerating the substantial completion date for Unit 3 to deteimine whether such
acceleration, when coupled with a delay in the Unit 2 substantial completion date. would
create economies and efficiencies in the construction schedule. 'I'he logic of this third
scenario is discussed more fully below at section II.Eyk A subsequent draft of the COL
Delay Study Report has been provided to SCE&G for review and evaluation.

As discussed in more detail below, SCE&G does not have any information
indicating that the March 11, 2011 earthquake and tsunami in Japan will impact the
construction or permitting schedules for the Units.

A more detailed presentation of the status of the project is addressed in Section
II.A-Section II.G below.

A. Licensing and Permitting Update

1. The Combined Operating License Application (COLA)

a) Design Control Document (DCD) Revisions

In December 2010, the Nuclear Regulatory Commission (NRC)
Staff issued a favorable Safety Evaluation Report (SER) on the Design Control
Document (DCD) Revision 18. During that same month, the Advisory Committee
on Reactor Safeguards (ACRS) reviewed the SER and determined that the
AP1000 design is fully adequate to protect public health and safety. In response,
ttVestinghouse (WEC) is preparing a conforming Revision 19 to the DCD
amendment application to incorporate into the DCD information that WEC
previously had provided the NRC through Requests for Additional Information
(RAIs). DCD Revision 19 will also include additional conforming amendments to
the design that WEC has agreed to make as a result of the NRC's safety
evaluation. WEC had previously committed to provide the NRC with DCD
Revision 19 during the first quarter of 2011. However, several issues remain open
and await completion of NRC Staff review. WFC is now expected to submit DCD
Revision 19 to the NRC in June or July of 2011. The impact of this delay on the
final rulemaking schedule is not known at this time but a delay of a month or more
is anticipated.

As a result, SCE&G anticipates NRC approval of the amended DCD
in the second half of 2011. The recent shift in the NRC schedule for DCD
approval supports issuance of a COL for the Units in late 2011 or early 2012.

7
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b) Site-Specific COL and Reference Plant COL

As of January 2011, the NRC Staff completed both its Phase A and
B reviews to support development of the Advanced Final Safety Evaluation
Report (AFSER) for the site-specific COLA for the Units. The second ACRS
subcommittee ineeting to review the remaining site specific information was held
January 10 and 11, 2011. No significant issues were identified. In early February,
the third and final full Committee ACRS meeting concluded favorably. As a
result, on February 17, 2011, the ACRS issued a letter to the NRC supporting
approval of the final COI.A approval process to be conducted by the NRC
Commissioners. On March 26, 2011, the NRC Staff completed Phase C of the
safety review.

The NRC's review of the Reference Plant COL submitted by
Southern Nuclear Operating Company for its units at Vogtle is on a similar
schedule as the Units.

c) Environmental Review

In April 2011, subsequent to this reporting period, the NRC
completed the Final Environmental Impact Statement (FEIS) for the Units. This is
a significant milestone for the project, and completes the review of environmental
impacts of the project. The approval of the FEIS in April 2011 supports the
issuance of a COL for the Units in late 2011 or early 2012.

d) Legal Review

As noted in previous filings, several parties sought to intervene to
raise issues before the Atomic Safety Licensing Board (ASLB) in its review of
SCE&G's COLA. These interventions were dismissed either because their
contentions were deemed not to be admissible, or because the intervenors lacked
standing. As a result, there are no contentions associated with the COLA.

On April 15, 2011, subsequent to this reporting period, a number of
individuals and environmental groups filed a petition before the NRC to suspend
all pending reactor licensing decisions and related rulemaking decisions based on
the events associated with the March 11, 2011 earthquake and tsunami in Japan.
The NRC has taken no action with regard to this petition.

On March 21, 2011, the NRC established a senior level agency task
force to conduct a comprehensive review of thc NRC processes and regulations in
light of the events in Japan. The task force will brief the NRC on its review at 30,

8
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60 and 90 day intervals and will issue a preliminary report at the 90 day interval.
The task force will complete a longer-term review six months from the beginning
of the evaluation. On May 12, 2011, the task force conducted its initial briefing
with the NRC and did not express any concerns regarding the I.lnits.

SCE&G has no reason to believe that this review will impact the
schedule for issuance of the COL for the Units. Initial reports indicate that the
Japanese reactors withstood the effects of the massive earthquake and that the
primary cause of the subsequent problems was the loss of power resulting from
devastation of the site and its back-up power supplies caused by the tsunami. The
passive safety features of the AP1000 design specifically allow for the safe shut
down and stabilization of the reactors even in the event of the total loss of power
for an extended period of time. Under the AP1000 design, back-up on-site power
supplies are available as redundancy. As part of the NRC review process, the
AP1000 units have been successfully analyzed against multiple disaster scenarios.
In addition, the first of SCE&G's units is not scheduled for commercial operation
until 2016. Any changes to plant safety procedures or standards that emerge from
the NRC review of the events in Japan can be implemented prior to start-up of
Unit 2 in 2016.

2. Other Major Construction Permits

a) SCDIIEC Permits

i. In February 2011, SCE&.G received the South Carolina Department
of Health and Environmental Control (SCDHEC) Phase 5

Stormwater permit which allows clearing and grading of 16.1 acres
from the 13.8 kV alternate A/C line to the Raw Water Intake
Structure (RWS).

ii. SCE&G submitted the Preliminary Engineering Report and National
Pollutant Discharge Elimination System (NPDES) Permit
application to SCDHEC for the Wastewater System to Parr
Reservoir. This application is for a permit to return fully treated
discharge water into the Parr Reservoir. The application is under
review with SCDHEC.

b) 401 Water Quality Certification and 404 Wetlands Permit

i. A 404 Wetlands Permit is required before undertaking
construction within wetlands which are subject to the
jurisdiction of the Federal government. An accompanying
401 Water Quality Certification is required to assess whether

9
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aquatic life/water quality is adversely impacted by
constiuction activities associated with a 404 Wetlands Permit.
The 404 Wetlands Permit for the Units encompasses the
Units'ooling avater intake and discharge structures, the
cooling towers, and the permanent water treatment plant.
While not part of the 404 Wetlands Permit, the EIS on which
the 404 is based covers the full extent of the plant, including
the transmission lines. During the fourth quarter of 2010,
SCE&G revised its 404 Wetlands Permit application for the
project to reflect the Company's decision to use existing
rights-of-way or to expand transmission corridors for the
transmission lines to be constructed by SCE&G and Santee
Cooper to serve the Units and has resubmitted that application
to the Army Corps of Engineers (ACOE). Approval of this
permit is expected in 2011. In April 2011, subsequent to this
reporting period, the NRC issued the FEIS and SCE&G is
now awaiting the ACOE permit and 401 Water Quality
Certification. The ACOF. permit is anticipated to be placed
on public notice by the end of May 2011. Meanwhile,
pending the issuance of the 401/404 permit for the project,
Westinghouse/Shaw is working around the intermittent
stream bank in the Cooling Towers area. The timely issuance
of the 401 Water Quality Certification and the 404 Wetlands
Permit is a focus area for the project.

c) Other Permits

In late 2010, SCE&G submitted to the FERC a License
Amendment Application to authorize it to withdraw cooling
and other water for the Units from the Monticello Reservoir
and to authorize other construction activities within the
project boundaries of the reservoir. Approval for this
license amendment is anticipated to be granted in June of
2011.

10
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ii. In March, SCE&G received approval from Norfolk
Southern for the installation of 360 feet of 36-inch high-
density polyethylene (IIDPE) sanitary sewer pipe and one
crossing in a 24-inch steel pipe under the Norfolk Railroad
adjacent to Parr Reservoir for Units 2 & 3 Waste Water
Discharge Blow Down Line. A Master Easement
Agreement must be signed and returned to Norfolk
Southern to finalize approval. This Agreement is under
review with SCE&G.

3. BLRA Regulatory Proceedings

On August 9, 2010, the South Carolina Supreme Court issued its opinion in
South Carolina Ener Users Comm. v. South Carolina Pub. Serv. Comm'n, 388
S.C. 486, 697 S.E.2d 587 (2010). In the Opinion, the Court ruled that owner's
capital cost contingencies were not permitted as part of BI RA-approved capital
cost forecasts under the Base Load Review Act until costs could be identified and
itemized to specific cost items. The Supreme Court's decision left open to
SCE&G the option to petition the Commission under S.C. Code Ann. Il'58-33-

270(E) to update the approved cash flow projections for the project. The Base
Load Review Act requires such updates to bc allowed unless the changes in the
cash flow projections are proven to be the result of imprudence by the utility. On
November 15, 2010, the Company filed with the Commission its Petition for
Updates and Revisions to Capital Cost Schedules in Docket No. 2010-376-E. As
set forth on Exhibit I to the Petition, the Company removed $438,291,000 in
owner's capital cost contingencies from its cost projections. In addition, the
Company identified and itemized approximately $ 174 million in costs to specific
cost items in the capital cost forecast. Furthermore, the Petition updated the cash
flow projections for the project to take into account all changes in the timing of
cash flow requirements resulting from changes in project construction schedules
and shifts in milestone dates. In May 2011, subsequent to this reporting period,
the Commission issued Order No. 2011-345 approving the updated capital cost
schedules for the project. Those schedules are incorporated in this report as the
approved cost projections against which the project is measured for purposes of
the Base Load Review Act. Parties objecting to the order must file a petition for
rehearing with the Commission within ten days of receipt of the order.

11
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B. Engineering Update

1. Engineering Completion Status

The V.C. Summer Units 2 & 3 Total Plant Design Completion Status is
87.S%, which consists of the following:

I.

I I.

I I I.

Standard I'lant Design — 94.2% complete
Site Specific Design — 75.1% complete
Standard Plant VCS Construction Ready Drawings — 3.5%
complete

The Engineering Completion Status as reported above reflects the work
necessary to bring the design outputs to a point where they are sufficient to
support procurement and construction planning. Cettified for Construction (CFC)
design packages include all information necessary for construction of specific
structures, systems or components.

2. Site Specific Design Activities

Shaw Engineering continues to perfotm Site Specific Design work to
support the petmitting for Site Specific Systems, to include the Circulating Water
System, Yard Fire System, Potable Water System, Raw Water System, Sanitary
Drain System and Waste Water System, and the Switchyard. There is a delay in
Switchyard design progress, ivhich is being tracked by SCEtl" G Engineering and
Construction.

3. Procurement/Fabrication Update

a) During the last quarter of 2010, Shaw placed on hold all
fabrication or rework activities related to the Units by Shaw Modular
Solutions (SMS). The purpose of the hold was to evaluate and correct
quality assurance (QA) issues at SMS's fabrication facility. A root cause
investigation was conducted. On January 10, 2011. the NRC was unable to
complete a vendor inspection audit at SMS due to the lack of actual
production work ongoing. The NRC then requested a plan of action from
SMS addressing all issues identified since initiation of fabrication. SMS
responded to the NRC's request, outlining corrective actions put in place to
elevate SMS's QA program implementation to the level of effectiveness
required for fabrication of AP1000 modules. In addition, the Consortium
has increased its QA/QC oversight and presence at the SMS facility, and
SMS has undertaken a broad-based program for improving its quality

12
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control practices and procedures and strengthening the nuclear safety
culture at its facility. As of the end of April 2011, SMS is demonstrating
significant progress in implementing its plans and improving its QA
program and culture. On March 7, 2011, the Shaw Nuclear Quality
Assurance annual implementation audit was performed. At this time, SMS
received approval to begin rework activities of tloor submodules. Phase I
Prototype activities are on-going, and welding activities have begun for
Module Prototype Phase II. The on-hook dates of the CA20 and CA01
(t.e., the dates by which fabrication is complete and they are ready to be
lifted into place) remain at iVIarch 2012 and June 2012, respectively.
Westinghouse/Shaw still must provide SCE&G with an updated and
credible module fabrication and delivery schedule that takes into account
recent delays and the schedule impacts that can be anticipated from SMS's
on-going implementation of its new processes and culture. The production
and review of this schedule remains a focus area.

b) As previously reported, WEC identified QA deficiencies
during an audit of its supplier, Mangiarotti, leading to a number of
temporary manufacturing holds being invoked by WEC related to
Mangiarotti's sub-suppliers. WEC conducted multiple observations and
reviews at the various fabrication facilities in an effort to resolve the sub-
supplier issues regarding production and fabrication of AP1000
components for SCE&G. As a result of these efforts, two of the four
BLRA milestones previously impacted by the hold were completed during
the fourth quarter of 2010. Completion dates for the other two impacted
BLRA milestones (11-3Q-3 "Pressurizer Fabricator Notice to Contractor of
Welding of Upper and Intermediate Shells Completion", and 12-IQ-2
"Passive Residual I-Ieat Removal Heat Exchanger Fabricator Notice to
Contractor of Final Post Weld Heat Treatment") remain within the BLRA
milestone schedule contingency, as does the shipment of these components
to the site. Ilowever, past Stop Work Orders and failed sub-supplier
qualifications have impacted fabrication activities and delivery schedule.
There is a potential negative impact to the site delivery date regarding
Accumulator Tanks,. however, WEC is working with Mangiarotti to
improve the schedule. All Mangiarotti equipment is closely monitored by
SCE&G and the Consortium to ensure that equipment delivery supports the
schedule, and any related BLRA milestones remain within the specified
contingency.

Additional tests were required on the Reactor Coolant Pump (RCP)
for the China AP1000 projects due to indications discovered during initial
testing that warranted a root cause analysis by Westinghouse and the

13
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manufacturer, EMD. Improvements to the RCP in several areas were
made. A more extensive Engineering Test of the RCP began on December
22, 2010 and was successfully completed in January 2011. The Endurance
Test began on April 28, 2011, and will extend through July 2011. AII
indications are that this test will conclude successfully.

c) Doosan continues with the fabrication of the Reactor Vessel
for Unit 2. BLRA milestone "Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding to Flange Nozzle Shell Completion
Unit 2" (10-3Q-3) was completed on December 30, 2010, which supports
the milestone date for the receipt of the Unit 2 Reactor Vessel on site
(BLRA milestone 13-2Q-6).

d) As previously reported, the Unit 2 Reactor Coolant System
(RCS) Reactor Coolant Loop (RCL) Piping experienced delays in hot leg
manufacturing due to issues with some of the mockup pieces exceeding the
maximum wall thickness. Although bending of the Hot Leg (IIL) 6 section
took place in December 2010 with no issues, RCS loop piping now is on
hold, pending resolution of grain size deviations. SCE&G and the
Consortium are closely monitoring any potential impacts to BLRA
milestone 11-4Q-5 regarding shipment of the Unit 2 RCL piping to the site.

e) A Stop Work Order also has been put into effect for SPX,
which manufactures Squib Valves for the Units. Production will not
resume until SPX demonstrates that all WEC Qualified Suppliers
requirements are being met. There currently is no projected date for
manufacturing restart, but SCE&G is monitoring SPX's progress in
resolving its issues. Potential schedule impacts also are being assessed.
This is a focus area.

f) Equipment being manufactured in Japan is being closely
monitored to determine any future schedule impacts. This equipment
includes the Turbine Generator, Main Transformer, and Containment
Vessel. Immediately following the March 2011 earthquake, the
Consortium issued a Force Majeure letter informing SCE&G of possible
effects to the manufacturing schedule. At this time, however, no schedule
impacts have been identified. None of the suppliers or sub-supplier
facilities for the project are located in the immediate area of the earthquake.
In addition, no suppliers or sub-suppliers have reported damage to
equipment or work in progress. As a result, the principal area of concern is
the effect of limited supplies of electricity and diversion of engineering
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resources to the recovery effort. To date, no specific delays have been
reported.

C. Construction Update

1. Preconstruction work in the Switchyard continues, with the final 22
caissons being poured. IIowever, due to weather delays, late issuance of
documents for review, and delayed resolution of issues associated with design
compliance to the approved Switchyard specification, work is approximately 2

months behind schedule. A Sv itchyard status meeting was held in April to
determine the path forward. Shaw currently is developing an action plan to
address open items that is due by May 13, 2011.

2. The Unit 2 power block excavation continues on schedule. Rock
blasting and removal has been completed within the Nuclear Island, and an NRC
inspection was conducted in April. Unit 3 excavation began in January 2011, and
installation of the first 20 feet of the retaining wall has been completed.

3. Excavation for the first Cooling Tower foundation is complete.
Deep foundations (steel h-piles) are being installed to support the structure and
these are 75% complete.

4. fhe Module Assembly Building (MAB) structural work is complete
and installation of permanent electrical power for the inside of the building is
nearing completion.

5. Foundation work for the Ileavy Lift Derrick (HLD) was completed
in February 2011. Assembly of the carriage is underway, with parts arriving on
site.

6. The second batch plant is complete, with production of non-safety
concrete ongoing.

7. Preparation for Chicago Bridge & Iron (CB&1) mobilization
continues, with assembly of the Containment Vessel Bottom Head (CVBH)
support structure completed. Alignment finalization of the support structure is
anticipated to be completed in May 2011. Assembly of the Containment Vessel
(CV), however, remains on hold contingent upon resolution of previously reported
CB&1 QA program deficiencies identified at Vogtle. WEC performed a detailed
surveillance in April to assess the condition of the CB&1 program at the V.C.
Summer site. As a result, additional corrective actions were given to CB&I to
implement. WEC is scheduled to perform a follow-up audit in May. A Readiness
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Review is also scheduled for May to determine v hether or not C13&I will be
released to work. This is a focus area.

D. Training Update

1. The major focus for Units 2 &. 3 Training is completion of a six (6)
week systems refresher course and "spin up" training using AP1000 Abnormal
Operating Procedures and Emergency Operating Procedures to prepare the first
group of 13 (twelve instructors and one supervisor) to attend the 17-week
simulator portion of Instructor Senior Reactor Operator Certification (SRO-C)
training on the Training Development Simulator at WEC in Cranberry, PA.

Z. The Limited Scope Simulator (LSS) development remains on
schedule to be operational in the first quarter of 2012; however, WEC recently
informed SCE&G of a change in the schedule to conduct Integrated Systems
Validation (ISV) testing on the LSS at WEC. The change is due to incomplete
design inputs, procedures, and Probabilistic Risk Assessment (PRA). The
proposal splits the tests into two phases, the first in 2011 and the second in the
2013/2014 timeframe. These changes will impact SCE&G's ability to support the
test with operating crews and could affect the capability of the LSS delivered to
V.C. Summer. A meeting was held in April that addressed challenges associated
with ISV schedule changes and LSS capabilities with WEC leadership. This is a
focus area.

E. Change Control/Owners Cost Forecast Update

1. In Order No. 2011-345, the Commission approved updated Owners
Cost projections for the project.

2. The process for approving Amendment No. 2 to the EPC Contract
has been initiated. Amendment No. 2 will incorporate Change Orders 3 and 5-11
into the body of the EPC Contract.

3. Subsequent to this reporting period, SCE&G has provided a signed
copy of Change Order 8 to WEC/Shaw. Change Order 8 embodies the provisions
referenced in the Agreement signed by both Parties in August 2010 for the transfer
of 11 scopes of work totaling approximately $315 million from Target to
F ixed/Firm cost categories.

4. In February 2011, SCE&G approved Change Order 11, which
initiated a study conducted by WEC/Shaw that analyzed potential impacts to the
construction schedule due to the probable delay in receiving the COL. The
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original study considered two scenarios. One involved compressing the
construction schedule to maintain the April 1, 2016 substantial completion date for
Unit 2. The other involved delaying that date by 6 months. SCE&G has recently
requested that the study consider a third scenario, under which the substantial
completion date of Unit 2 would be delayed by 6 months and the substantial
completion date of Unit 3 would be accelerated. By narrowing the gap between
the Units, it may be possible to create construction efficiencies through avoiding
demobilization and remobilization of crews as work progresses from one unit to
another. A preliminary draft report including the third scenario has been provided
for SCE&G for initial validation and review. There is no increase in EPC
Contract cost associated with this change order.

F. Transmission Update

1. SCE&G's Power Delivery group has resolved the routes for the four
230kV transmission lines associated with the Units, t'.e., the VCS1 — Killian Line
(Unit 2), the VCS2 — Lake Murray Line (Unit 2), and the VCS2 — St. George ¹1
and ¹2 Lines (Unit 3). These new lines will now occupy existing transmission
right of way (ROW) corridors except for a segment of approximately 6 miles of
the VCS1-Killian Line that will be built on a new ROW.

2. The VCS-Winnsboro segment and the Winnsboro-Blythewood
segment of the VCS1- Killian Line will be constructed on existing ROW.

3. The Blythewood-Killian segment of the VCS1- Killian Line will be
constructed on new ROW. The siting of the Blythewood-Killian segment was
determined by a siting process that included public workshops. Public workshops
were held on October 29, 2009, and March 16, 2010, to receive public comments
on proposed siting and alternate routes for this line. A final route was identified
and route notification letters have been mailed to all property owners in the study
area with survey notifications included for property owners adjacent to the
selected route. The transmission line centerline has been surveyed and ROW
easement drawings have been prepared. SCE&G commenced ROW acquisition
on March 22, 2011. Of the 48 parcels involved, approximately 14 have been
acquired as of the end of April 2011.

4. A final letter was mailed the first week in January 2011 to all
property owners within the study area of the Winnsboro-Blythewood section of
the VCS1- Killian Line announcing the close out of the siting study based upon
the decision to use the existing ROW corridor. The property owners were
informed that no further public workshops are planned as a result of our decision.
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The remaining section (VCS-Winnsboro) as noted above will also occupy existing
ROW, and no formal workshops are planned.

5. SCE&G has completed initial inventory surveys of its existing ROW
corridors for the VCS2 — Lake Murray Line and has conducted title searches of the
existing properties. Any questions related to the scope or suitability of the existing
easements and encroachments are being identified and assessed with resolution
expected in the coming months.

6. SCE&G has completed acquisition of additional land in St. George,
South Carolina, that will allow for installation of the breaker-and-a-half
switchyard configuration needed to connect Unit 3 via two new VCS2 — St.
George Lines. The decision to utilize existing corridors to the fullest extent
possible to construct the VCS2 — St. George Lines is expected to eliminate or
minimize the need to acquire new or expanded right-of-way for this line.

7. SCE&G and Pike Energy Solutions signed an engineering,
procurement and construction contract on February 28, 2011, to provide for the
permitting, engineering and design, procurement of material, and the construction
of the four lines needed to connect the Units.

III. Anticipated Construction Schedules

As of March 31, 2011, the Company and its contractors remain on schedule to
complete all required milestones as adjusted pursuant to the milestone schedule
contingencies approved by the Commission in Order No. 2009-104(A). Each of those
adjustments is itemized in the Milestone Update section that follows. Accordingly, the
project is in compliance with the construction schedules approved by the Commission in
Order No. 2010-12 and with the provisions of S.C. Code Ann. I'1 58-33-275(A)(1).

A. Construction Schetlule Update

The Project Licensing and Permitting, Engineering, Procurement and Construction
work remains on schedule to meet the Units'ubstantial Completion dates.
Rescheduling of the milestones is addressed in Section III.B. The rescheduling of these
milestones is within the approved schedule contingencies and has no adverse impact on
the Units'ubstantial Completion dates.

B. Milestone Update

Attached as Appendix I to this quarterly report is a spreadsheet that lists and
updates each of the specific milestones constituting the anticipated construction schedule
for the Units pursuant to S.C. Code Ann. I't 58-33-270(B)(1) and Order No. 2010-12.
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Comparing the milestone dates in this quarter to the reset milestone dates in Order No.
2010-12, 29 milestones have been advanced and 42 have been delayed. All milestone
adjustments are within the scope of the milestone schedule contingencies authorized by
the Commission in Order No. 2009-104(A). The milestone adjustments do not adversely
affect the Substantial Completion dates for the Units.

IV. Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C, Code Ann. g 58-33-270(B)(6) (the Inflation Indices)

The Capital Cost Update section of this report (Section IV.A) provides an update
of thc cumulative capital costs incurred and forecasted to be incurred in completing the
project. These costs are compared to the cumulative capital cost targets approved by the
Commission in Order No. 2011-345. The approved capital cost targets have been
adjusted to reflect the currently reported historical escalation rates. There has not been
any use by the Company of the capital cost timing contingencies that were approved by
the Commission in Order No. 2009-104(A). The Inflation Indices Update section
(Section IV.B) of this report provides updated information on inflation indices and the
changes in them.

A. Capital Costs Update

Chart A of Appendix 2 shows the Cumulative Project Cash Flow target as
approved in Order No. 2011-345 and as updated for escalation and other Commission
approved adjustments under the heading "Per Order 2011-345 Adjusted."

Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the Company's current forecast of cost and
construction schedule under the heading "Actual Through March 2011, plus
Projected."

As shown on Appendix 2, Chart A, the actual expenditure for the project during
the 12 months ended 2010 is approximately $399 million. As shown on Appendix 2,
Chart B, line 25, the cumulative amount projected to be spent on the project as of
December 31, 2011 is $ 1.324 billion. The Cumulative Project Cash Flow target approved
by the Commission for year-end 2011 adjusted for current escalation and
westinghouse/Shaw billing differences is $ 1.343 billion. As a result, the cumulative cash
flow at year-end 2011 is forecasted to be approximately $ 19 million less than the target.

For comparison purposes, Appendix 3 sets out the cash flow schedule for the
project as it was approved in Order No. 2011-345. Appendix 3 does not include any
adjustments to the cash flow schedule for changes in inflation indices or adjustments in

capital cost schedules made by the Company. The AFUDC forecast presented on
Appendix 3 is the AFUDC forecast that was current at the time of Order No. 2011-345.
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B. Inflation Indices Update

Appendix 4 shows the updated inflation indices approved in Order No. 2009-
104(A). Included is a history of the annual Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index for the past 10 years. The changes in these indices and the
escalation-related effects of cost rescheduling resulted in a decrease in the projected cost
of the Units in future dollars from $5.8 billion as forecast in Order No. 2011-345 to a
forecast of $ 5.6 billion using current inflation data.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in

Appendix 2, Chart A.

VI. Conclusion

As indicated above, the scheduled completion dates for Units 2 & 3 remain
unchanged. The Units are on track to be completed within the approved cost of $4.3
billion in 2007 dollars. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concern related to either cost or schedule for the project. The
Company will continue to update the Commission and ORS of progress and concerns as
the project proceeds.
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ATTACHMENT I

GLOSSARY OF ACRONYMS OR DEFINED TERMS

Acronym or
Defined Term
ACOE
ACRS

AECOM
AFUDC
API 000

ASER

ASLB
BLRA
CA

CB&I

Reference

The United States Arm Cor s of En ineers.
Advisory Committee on Reactor Safeguards - a committee organized to independently
review license a lications and advise the NRC.
A rivate envineerin firm that works for Norfolk Southern railroad.
Allowance for Funds Used Durin Construction.
The Westinghouse designed Advanced Pressurized water nuclear reactor of
a roximatel 1000 me awatts eneratin~ ca aci
Advanced Safety Evaluation Report—a report by the NRC staff concerning its
evaluation of the safe as ects of a nuclear license a lication.
The Atomic Safet Licensin Board of the Nuclear Re ulato Commission
The Base Load Review Act, S.C. Code Ann. II 58-33-210 et se . (Su . 2009 .

The designation for a specific pre-fabricated construction module that forms part of the
reactor building, such as Module CA20.
Chicago Bridge & Iron, a sub-contractor on the project.

CFC

COL

COLA
Commission
Consortium

CVBH

C W I P

CWS

DCD
DSM

EIS

EMD
EPC Contract

FE IS

FERC
Fixed/firm

FSER

GDP
Hl or Hot Le

Certified For Construction—engineering and design drawings that are ready for
construction to bevin.
A Combined Operating License for construction and operation of a nuclear unit issued
b the NRC.
A Combined 0 eratin License A lication.
The Public Service Commission of South Carolina.
The joint venture between Westinghouse Electric Company, LLC and the Shaw Group
to construct the Units under the terms of the EPC Contract.
The Containment Vessel Bottom Head that forms the bottom of the Containment
Vessel.
Construction Work in Pro~ress.
The Circulating Water System —the system that will transport waste heat from the
turbines to the coo lin towers.
Desi n Control Document a Nuclear Re ulato Commission document
Demand Side Management-programs to reduce the demand for electrical capacity and
ener
An Environmental Impact Statement as required by the National Environmental Policy
Act of 1969.
The sub-contractor for the Reactor Coolin Pum
The Engineering, Procurement and Construction Agreement for construction of the
Units entered into b SCE&G and Westin house/Shaw.
A Final Environmental Impact Statement as required by the National Environmental
Polic Act of 1969.
The Federal Ener v Revulatorv Commission.
Prices under the EPC Contract which are either fixed or are firm but subject to defined
escalation rates.
A Final Safety Evaluation Report—a report by the NRC staff concerning its evaluation
of the safe as ects of a nuclear license a lication.
Gross Domestic Product.
That art of the Reactor Coolin Loo that trans orts steam to the steam enerators.
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Acronym or
Defined Term
HLD

I PS
IS V

MAB

NLC

NND
NPDES
NRC
Opinion

ORS
Petition

QA/QC

RCL

RCP
RCS

ROW
SCDHEC
SCE&G
SCEUC
SER

Shaw
SMS
SR 0-C
Target

Units
VCSNS
WEC
WEC/Shaw or
Westinghouse/
Shaw

Reference

Heavy Lift Derrick — the derrick that will be erected on site to move large modules and
e ui ment.
Inte rated Pro'ect Schedule for licensin and construction of the Units.
Inte rated S stems Validation.
Module Assembly Building -a building on site where large modules will be constructed
and equipment will be prepared for installation in a space that is protected from the
elements.
Nuclear Learning Center - a training facility operated by SCE&G at the Jenkinsville
site.
The New Nuclear De lo ment Team within SCE&G.
National Pollutant Dischar e Elimination S stem
The United States Nuclear Re ulator Commission
The opinion in South Carolina Energy Users Comm. v. South Carolina Pub. Serv.
Comm *n, 388 S.C. 486, 697 S.E.2d 587 20 I 0 .

South Carolina Office of Re ulator Staff.
The Petition for Updates and Revisions to Capital Cost Schedules, filed by the Company
with the Public Service Commission of South Carolina in Docket No. 210-276-E.
Probabilistic Risk Assessment.
Qualit Assurance/Qualit Control.
Re uests for Additional Information issued bv the NRC staff to license a licants.
The Reactor Coolant Loop —the piping and related equipment that transports heat from
the reactor to the steam enerator.
The Reacior Coolin Pum which forms art of the Reactor Coolant S stem.
The Reactor Coolant System -the complete system for transferring and transporting heat
from the reactor to the steam enerator.
Ri htofwa .

The South Carolina De artment of Health and Environmental Control.
South Carolina Electric & Gas Com an .

The South Carolina Ener Users Committee.
Safety Evaluation Report—a report by the NRC staff concerning its evaluation of the
safe as ects of a nuclear license a 1 ication.
The Shaw Grou .

Shaw Module Solutions, LLC.
Senior Reactor 0 crater Certification.
Costs under the EPC Contract where targets have been established but where SCE&G

a s actual costs as incurred.
V. C. Summer Nuclear Station Units 2 & 3.
V. C. Summer Nuclear Station.
Westin house Electric Com an, LI C.
The consortium formed by Westinghouse Electric Company, LLC and the Shaw Group.
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APPENDIX I

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 20I I

Appendix I lists and updates each of the milestones which the Commission
adopted as the Approved Construction Schedule for the Units, pursuant to S.C. Code
Ann. II 58-33-270(B)(1) in Order No. 2010-12. Appendix I provides columns with the
following information:

1.

2.
3.

9.
10.

Milestone tracking ID number.
The description of the milestone as updated in Order No. 2010-12.
The BLRA milestone date, both by year and quarter and the specific calendar date
for the milestone, as approved by the Commission in Order No. 2010-12.
The current milestone date, both by year and quarter and the specific calendar date
for the milestone.
For each actual completed milestone, the date by which it was completed. For
completed milestones, the milestone entry is shaded in gray.
Information showing the number of months, if any, by which a milestone has been
shifted.
Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.
Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.
Notes.
On the final page of the document, there is a chart summarizing milestone
completion and movement comparing the current milestone date to the milestone
date approved in Order No. 2010-12. This movement is shown for only the
milestones that have not been completed.

23
Quarterly Report: 3/1 t



11-1Q Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

11-1Q
Targeted Delta Months Outside Substantial
Milestone Actual from Order +1 Bf-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contingenc 7 Impact7 Notes

OS-2Q-1: Approve Engineering Procurement and
1 Construction Agreement 5/23/2008 5/23/2008 No No

08-2Q-2: Issue P.O,'s to nuclear component
2 fabricators for Units 2 and 3 Containment Vessels 12/3/2008 12/3/2008 No No

OS-2Q-2: Contractor issue PO to Passive Residual

Heat Removal Heat Exchanger Fabricator - First

3 Payment — Unit 2 8/31/2008

08-2Q-2: Contractor Issue PO to Accumulator Tank

4 Fabricator - Unit 2 7/31/2008

8/18/2008

7/31/2008

No

No

No

No

08-2Q-2: Contractor Issue PO to Core Makeup Tank

5 Fabricator — Units 2 8 3 9/30/2008
08-2Q-2: Contractor Issue PO to Squib Valve

6 Fabricator- Units 2 & 3 3/31/2009

9/30/2008

3/31/2009

No No

No No

08-2Q-2: Contractor Issue PO to Steam Generator
7 Fabricator - Units 2 & 3 6/30/2008 5/29/2008 No No

08-2Q-2: Contractor Issue Long Lead Material PO

8 to Reactor Coolant Pump Fabricator - Units 2 & 3 6/30/2008

08-2Q-2: Contractor Issue PO to Pressurizer
9 Fabricator - Units 2 & 3 8/31/2008

6/30/2008

8/18/2008

No No

No No

08-2Q-2: Contractor Issue PO to Reactor Coolant
10 Loop Pipe Fabricator - First Payment - Units 2 & 3 6/30/2008 6/20/2008 No No

08-2Q-2: Reactor Vessel Internals — Issue Long Lead

11 Material PO to Fabricator - Units 2 and 3 11/21/2008

08-2Q-2: Contractor Issue Long Lead Material PO to
12 Reactor Vessel Fabricator - Units 2 & 3 6/30/2008

11/21/2008

5/29/2008

No

No

No

No

rotoe Ieeeed ' mg feted ~ = r meleud tliis teaodee ~ =aooemeodre Daee Delo
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11-1Q 
Targeted Delta Months Outside Substantial 
Milestone Actual from Order +18/-24 Completion 

Tracking Order No. Completion Completion No. 2010-12 Months Date 
ID Order No. 2010-12 Descri tion 2010-12 Date Date Date Date Contin snc ? 1m act? Notes 

08-20-2: Contractor Issue PO to Integrated Head 

13 Package Fabricator - Units 2 & 3 7/31/2009 7/31/2009 No No .. 
08-20-2: Control Rod Drive Mechanism Issue PO for 

Long Lead Material to Fabricator - Units 2 and 3 

14 first payment 6/21/2008 6/21/2008 No No 

08-20-2: Issue P.O.'s to nuclear component 
I i 

fabricators for Nuclear Island structural CA20 
I 

I 
I 

15 Modules 7/31/2009 8/28/2009 No No 

08-30-1: Start Site Specific and balance of plant 
I16 detailed design 9/11/2007 9/11/2007 No No 

08-30-2: Instrumentation & Control Simulator

17 Contractor Place Notice to Proceed - Units 2 & 3 10/31/2008 10/31/2008 No No 

08-30-3: Steam Generator - Issue Final PO to 

18 Fabricatorfor Units 2 and 3 6/30/2008 6/30/2008 No No 

08-30-3: Reactor Vessel Internals - Contractor Issue I 
PO for Long Lead Material (Heavy Plate and Heavy 

19 Forgings) to Fabricator - Units 2 & 3 1/31/2010 1/29/2010 No No 

08-30-3: Contractor Issue Final PO to Reactor 

20 Vessel Fabricator - Units 2 & 3 9/30/2008 9/30/2008 No No 

08-30-4: Variable Frequency Drive Fabricator Issue 

21 Transformer PO - Units 2 & 3 4/30/2009 4/30/2009 No No 

22 08-40-1: Start clearing, grubbing and grading 1/26/2009 1/26/2009 No No 

08-40-2: Core Makeup Tank Fabricator Issue Long 

23 Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No 

08-40-2: Acumulator Tank Fabricator Issue Long 

24 Lead Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No 

08-40-2: Pressurizer Fabricator Issue Long Lead 

25 Material PO - Units 2 & 3 10/31/2008 10/31/2008 No No 
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Tracking
ID Order No. 2010-12 Descri tion

11-1Q
Targeted Delta Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contin enc 7 Impact? Notes

08-2Q-2: Contractor Issue PO to Integrated Head
13 Package Fabricator - Units 2 & 3 7/31/2009 7/31/2009 No No

08-2Q-2: Control Rod Drive Mechanism Issue PO for

Long Lead Material to Fabricator - Units 2 and 3-
14 first payment 6/21/2008 6/21/2008 No No

08-2Q-2: Issue P.O/s to nuclear component
fabricators for Nuclear Island structural CA20

15 Modules 7/31/2009 8/28/2009 No No

08-3 Q-1: Start Site Specific and balance of plant
16 detailed design 9/11/2007

08-3Q-2: Instrumentation 8 Control Simulator-
17 Contractor Place Notice to Proceed - Units 2 ik 3 10/31/2008

08-3Q-3: Steam Generator - Issue Final PO to
1S Fabricator for Units 2 and 3 6/30/2008

08-3Q-3: Reactor Vessel Internals - Contractor Issue
PO for Long Lead Material(Heavy Plate and Heavy

19 Forgings) to Fabricator- Units 2 &. 3 1/31/2010
08-3Q-3: Contractor Issue Final PO to Reactor

20 Vessel Fabricator - Units 2 & 3 9/30/2008
08-3Q-4: Variable Frequency Drive Fabricator Issue

21 Transformer PO - Units 2 & 3 4/30/2009

22 08-4Q-1; Start clearing, grubbing and grading 1/26/2009
08-4Q-2: Core Makeup Tank Fabricator Issue Long

23 Lead Material PO - Units 2 & 3 10/31/2008

9/11/2007

10/31/2008

6/30/2008

1/29/2010

9/30/2008

4/30/2009

1/26/2009

10/31/2008

No No

No No

No No

No No

No

No

No

No

No No

No No

08-4Q-2: Acumulator Tank Fabricator Issue Long

24 Lead Material PO- Units 2 &.3 10/31/2008

08-4Q-2: Pressurizer Fabricator Issue Long Lead

25 MatedialPO- Units 2 & 3 10/31/2008

10/31/2008

10/31/2008

No

No

No

No
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Tracking
ID Order No. 2010-12 Descri tion

Order No.
2010-12 Date

11-10
Targeted Delta Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Completion Completion No. 2010-12 Months Date
Date Date Date Contin en ? Impact? Notes

08-40-2: Reactor Coolant Loop Pipe - Contractor
Issue PO to Fabricator - Second Payment - Units 2 &

26 3 4/30/2009 4/30/2009 No No

08-4Q-2: Integrated Head Package - Issue PO to
27 Fabricator - Units 2 and 3 - second payment 7/31/2009 7/31/2009 No No

08-4Q-2; Control Rod Drive Mechanisms-
Contractor Issue PO for Long Lead Material to

28 Fabricator — Units 2 8 3 6/30/2008 6/30/2008 No No

08-4Q-2: Contractor Issue PO to Passive Residual

Heat Removal Heat Exchanger Fabricator — Second
29 Payment — Units 2 & 3 10/31/2008 10/31/2008 No No

30 9-1Q-1: Start Parr Road intersection work. 2/13/2009 2/13/2009 No No

09-1Q-2: Reactor Coolant Pump - Issue Final PO to
31 Fabricator - Units 2 and 3 6/30/2008 6/30/2008 No No

09-1Q-3: Integrated Heat Packages Fabricator Issue

32 Long Lead Material PO- Units 2 8 3 10/31/2009 10/1/2009 No No

33 09-1Q-4: Design Finalization Payment 3

34 09-2Q-1: Stan site development
1/31/2009
6/23/2008

09-2Q 2: Contractor Issue PO to Turbine Generator
35 Fabricator - Units 2 & 3 2/28/2009

09-20-2: Contractor Issue PO to Main Transformers
36 Fabricator - Units 2 & 3 9/30/2009

09-2Q-3: Core Makeup Tank Fabricator Notice to
Contractor Receipt of Long Lead Material - Units 2

37 &3 11/30/2010

1/30/2009
6/23/2008

2/19/2009

9/25/2009

12/30/2010

No No

No No

No No

No No

No No

38 09-2Q-4: Design Finalization Payment 4 4/30/2009 4/30/2009 No No

09-3Q-1: Turbine Generator Fabricator Issue PO for
39 Condenser Material - Unit 2 8/31/2009 8/28/2009 No No
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4/30/20101 1 No 1 No 

10-lQ-3: Reactor Coolant Loop Pipe Fabricator 

49 IAcceptance of Raw Material- Unit 2 4/30/2010 2/18/20101 1 No I No 
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11-10 Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Description

11-1Q
Targeted Della Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contin enc ? Impact'/ Notes

09-3Q-2: Reactor Coolant Pump Fabricator Issue

40 Long Lead Material Lot 2 - Units 2 & 3 4/30/2009 4/30/2009 No No

09-30-2: Passive Residual Heat Removal Pleat

Exchanger Fabricator Receipt of Long Lead Material

41 -Units 2&3

42 09-30-3: Design Finalization Payment 5

5/31/2010

7/31/2009

5/27/2010

7/31/2009

No No

No No

43

09-4Q-1: Start erection of construction buildings, to
include craft facilities for personnel, tools,
equipment; first aid facilities; field offices for site
management and support personnel; temporary
warehouses; and construction hiring office. 10/9/2009 12/18/2009 No No

09-4Q-2: Reactor Vessel Fabricator Notice to
Contractor of Receipt of Flange Nozzle Shell Forging

44 - Unit 2

45 09-4Q-3: Design Finalization Payment 6

7/31/2009
10/31/2009

8/28/2009
10/7/2009

No

No

No

No

09-40-4; Instrumentation and Control Simulator-
Contractor Issue PO to Subcontractor for Radiation

46 Monitor System — Units 2 & 3 12/31/2009 12/17/2009 No No

10-1Q-1: Reactor Vessel internals - Fabricator Start 11-2Q 11-20
47 Fit and Welding of Core Shroud Assembly - Unit 2 6/30/2011 6/30/2011 No No

10-1Q-2: Turbine Generator Fabricator Issue PO for
Moisture Separator Reheater/Feedwater Heater

48 Material — Unit 2

10-1Q-3: Reactor Coolant Loop Pipe Fabricator
49 Acceptance of Raw Material - Unit 2

4/30/2010

4/30/2010

4/30/2010

2/18/2010

No

No

No

No
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11-10 Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 20IO12 Descri tion

11-10
Targeted Delta Months Outside Substanbal
Milestone Actual from Order +18/-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-1 2 Date Date Date Date Contin enc 7 lmpact7 Notes

10-2Q-1; Reactor Vessel Internals - Fabricator Start
Weld Neutron Shield Spacer Pads to Assembly-

50 Unit 2

10-2Q-2: Control Rod Drive Mechanisms-
Fabricator to Start Procurement of Long Lead

51 Material - Unit 2

11-40 12-10
10/31/2011 2/28/2012

6/30/2009 6/30/2009

Due to schedule re-work and
+4 Month(s) No No status.

No

10-20-3: Contractor Notified that Pressurizer
Fabricator Performed Cladding on Bottom Head—

52 Unit 2

10-3Q-1: Start excavation and foundation work for
53 the standard plant for Unit 2

11/30/2010

3/15/2010

12/23/2010

3/15/2010

No

No

No

No

10-30-2: Steam Generator Fabricator Notice to
Contractor of Receipt of 2nd Steam Generator

54 Tubesheet Forging - Unit 2 2/28/2010 4/30/2010 No No

10-3Q-3: Reactor Vessel Fabricator Notice to
Contractor of Outlet Nozzle Welding to Flange

55 Nozzle Shell Completion - Unit 2 2/28/2010 12/30/2010 No No

10-3Q-4: Turbine Generator Fabricator Notice to
56 Contractor Condenser Fabrication Started — Unit 2 5/31/2010 5/17/2010 No No

10-4Q-1: Complete preparations for receiving the
57 first module on site for Unit 2. 8/18/2010 1/22/2010 No No

10-4Q-2: Steam Generator Fabricator Notice to
Contractor of Receipt of 1st Steam Generator

58 Transition Cone Forging - Unit 2

10-4Q-3: Reactor Coolant Pump Fabricator Notice
to Contractor of Manufacturing of Casing

59 Completion - Unit 2

4/30/2010

11/30/2010

4/21/2010

11/16/2010

No

No

No

No
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+7 Month(s) I No I No 
IDue to schedule re-work and 
status. 

62 

11-1Q-2: Polar Crane Fabricator Issue PO for Main 

IHoist Drum and Wire Rope - Units 2 & 3 

11-1Q 

2/28/2011 2/1/20111 I No I No 

11-2Q-1: Control Rod Drive Mechanisms

63 

Fabricator to Start Procurement of Long Lead 

IMaterial- Unit 3 

11-2Q 

6/30/2011 

11·2Q 

6/30/20111 1 I No I No 

64 

11-2Q-2: Turbine Generator Fabricator Notice to 

IContractor Condenser Ready to Ship - Unit 2 

11-4Q 

10/31/2011 

12-1Q 

1/31/2012 +3 Month(s) No No 
Due to schedule re-work and 
status. 

65 11l-3Q-1: Start placement of mud mat for Unit 2 I 
11-3Q 

7/14/2011 

11·4Q 

10/28/2011 +3 Month(s) No No 
Due to schedule refinement 
and review. 

11-3Q-2: Steam Generator Fabricator Notice to 

66 

Contractor of Receipt of 1st Steam Generator 

ITubing - Unit 2 I 1/31/20111 1 9/28/20101 1 No 1 No 

67 

11-3Q-3: Pressurizer Fabricator Notice to 

Contractor of Welding of Upper and Intermediate 

IShelis Completion· Unit 2 I 
10-4QI 

10/31/2010 
11-2QI 

5/31/2011 I +7 Month(s) I No I No 
IDue to schedule re-work and 
status. 

11-3Q-4: Reactor Vessel Fabricator Notice to 

68 

Contractor of Closure Head Cladding Completion-

IUnit 3 

12-1Q 

2/28/2012 

12-1Q 

2/28/20121 1 I No I No 

69 

11-4Q-l: Begin Unit 2 first nuclear concrete 

Iplacement 

11-4Q 11-4Q 

10/3/2011 10/20/20111 I I No 1 No IDue to schedule refinement. 
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11-1Q Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Description

11-1Q
Targeted Delta Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contin enc 7 Im act? Notes

10-4Q 4: Reactor Coolant Loop Pipe Fabricator
Notice to Contractor of Machining, Heat Treating & 10-4Q 11-2Q

60 Non-Destructive Testing Completion — Unit 2 12/31/2010 5/31/2011
11-1Q-1: Core Makeup Tank Fabncator Notice to
Contractor of Satisfactory Completion of Hydrotest - 11-2Q 11-4Q

61 Unit 2 5/31/2011 12/31/2011

Due to schedule re-work and
+5 Month(s) No No status.

Due to schedule re-work and
+7 Month(s) No No status.

11-1Q-2: Polar Crane Fabricator Issue PO for Main 11-1Q

62 Hoist Drum and Wire Rope - Units 2 & 3 2/28/2011

11-2Q-1: Control Rod Drive Mechanisms-
Fabricator to Start Procurement of Long Lead 11-2Q 11-2Q

63 Matenal — Unit 3 6/30/2011 6/30/2011

2/1/2011 No

No

No

No

11-2Q-2: Turbine Generator Fabncator Notice to 11-4Q 12-1Q

64 Contractor Condenser Ready to Ship - Unit 2 10/31/2011 1/31/2012
11-3Q 11-4Q

65 11-3Q-1; Start placement of mud mat for Unit 2 7/14/2011 10/28/2011

11-3Q-2: Steam Generator Fabricator Notice to
Contractor of Receipt of 1st Steam Generator

66 Tubing - Unit 2 1/31/2011
11-3Q-3. Pressurizer Fabricator Notice to
Contractor of Welding of Upper and Intermediate 10-4Q 11-2Q

67 Shells Completion - Unit 2 10/31/2010 5/31/2011

11-3Q-4: Reactor Vessel Fabncator Notice to
Contractor of Closure Head Cladding Completion- 12-1Q 12-1Q

68 Unit 3 2/28/2012 2/28/2012

11-4Q-1: Begin Unit 2 first nuclear concrete 11-4Q 11-4Q

69 placement 10/3/2011 10/20/2011

9/28/2010

Due to schedule re-work and
+3 Month(s) No No status.

Due to schedule refinement
+3 Month(s) No No and rewew

No

No No

No No Due to schedule refinement.

Due to schedule re-work and
+7 Month(s) No No status.
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6/30/20111 I I No I No
 

11-40-4: Steam Generator Fabricator Notice to
 

Contractor of Completion of 1st Steam Generator
 11-20 11-30 IDue to schedule re-work and 
72 ITubing Installation - Unit 2 status.
 

11-40-5: Reactor Coolant Loop Pipe - Shipment of
 

5/31/2011 9/30/2011 +4 Month(s) I No I No 

12-40 12-40 

73 IEquipment to Site - Unit 2 12/31/2012 12/31/20121 I I No I No
 

11-40-6: Control Rod Drive Mechanism - Ship
 

Remainder of Equipment (Latch Assembly & Rod
 IDue to schedule re-work and 11-40
1 12-20

1 

74 ITravel Housing) to Head Supplier - Unit 2 I 12/31/2011 4/30/2012 status.
 

11-40-7: Pressurizer Fabricator Notice to
 

Contractor of Welding of Lower Shell to Bottom
 

1 +4 Month(s) I No I No 

IDue to schedule re-work and 
75 IHead Completion - Unit 2 status.
 

11-40-8: Steam Generator Fabricator Notice to
 

Contractor of Completion of 2nd Steam Generator 11-20
 

+8 Month(s)I No I No 

40I IDue to schedule re-work and 11- 1 
76 ITubing Installation - Unit 2 6/30/2011 status. 

11-40 

I +4 Month(s)I No I No10/31/2011 

11-40 

77 111-40-9: Design Finalization Payment 14 I 10/31/2011 No10/31/2011 No 

12-10 12-20 IDue to schedule re-work and 
78 112-10-1: Set module CA04 for Unit 2 I 1/27/2012 st.atus. 

I 
+4 Month(s) No No5/17/2012 

12-10-2: Passive Residual Heat Removal Heat 

Exchanger Fabricator Notice to Contractor of Final 201 IDue to schedule re-work and 10-201 11
79 IPost Weld Heat Treatment - Unit 2 I 6/30/2010 4/30/2011 I+10 Month(s)I No I No status. 
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11-10 Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

11-10
Targeted Delta Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Order No. Complebon Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contin enc 7 Impact7 Notes

11-4Q-2: Reactor Coolant Pump Fabricator Notice 11-30 11-40
70 to Contractor of Stator Core Completion - Unit 2 9/30/2011 11/30/2011

Due to schedule re-work and
+2 Month(s) No No status.

11-4Q-3: Fabricator Start Fit and Welding of Core 11-2Q 11-2Q

71 Shroud Assembly — Unit 2 6/30/2011 6/30/2011 No No

11-4Q-4: Steam Generator Fabricator Notice to
Contractor of Completion of 1st Steam Generator 11-2Q 11-3Q

72 Tubing Installation - Unit 2 5/31/2011 9/30/2011
Due to schedule re-work and

+4 Month(s) No No status.

11-4Q-5: Reactor Coolant Loop Pipe - Shipment of 12-4Q 12-4Q

73 Equipment to Site - Unit 2 12/31/2012 12/31/2012 No No

11-4Q-6; Control Rod Drive Mechanism - Ship
Remainder of Equipment (l.atch Assembly &. Rod 11-4Q 12-20

74 Travel Housing) to Head Supplier - Unit 2 12/31/2011 4/30/2012

11-4Q-7: Pressurizer Fabricator Notice to
Contractor of Welding of Lower Shell to Bottom 10-4Q 11-20

75 Head Completion - Unit 2 10/31/2010 6/30/2011
11-4Q-8: Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Steam Generator 11-2Q 11-4Q

76 Tubing Installation - Unit 2 6/30/2011 10/31/2011

Due to schedule re-work and
+4 Month(s) No No status.

Due to schedule re-work and
+8 Month(s) No No status.

Due to schedule re-work and
+4 Month(s) No No status.

11-4Q 11-4Q

77 11-4Q-9: Design Finalization Payment 14 10/31/2011 10/31/2011 No No

12-1Q 12-2Q

78 12-1Q-1: Set module CA04 for Unit 2 1/27/2012 5/17/2012

12-1Q-2: Passive Residual Heat Removal Heat

Exchanger Fabricator Notice to Contractor of Final 10-2Q 11-2Q

79 Post Weld Heat Treatment — Unit 2 6/30/2010 4/30/2011

Due to schedule re-work and
+4 Month(s) No No status.

Due to schedule re-work and
+10 Month(s) No No status.

South Carolina Electric & Gas Company
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11-10 
Targeted 
Milestone 

Completion
 
Date
 

12-1Q-3: Passive Residual Heat Removal Heat 

Exchanger Fabricator Notice to Contractor of Due to schedule re-work and 

80 [Completion of Tubing - Unit 2 +12 Month(s) I No ~status. 
12-1Q-4: Polar Crane Fabricator Notice to 

Contractor of Girder Fabrication Completion - Unit 12-10 12-3Q Due to schedule re-work and 

81 12 2/28/2012 7/31/20121 1 +5 Month(s) [ No No status. 

12-1Q-5: Turbine Generator Fabricator Notice to 13-3Q 13-3Q 

82 IContractor Condenser Ready to Ship - Unit 3 8/31/2013 7/31/20131 I -1 Month(s) I No No Schedule ahead of plan. 

12-2Q 12-4Q Due to schedule re-work and 

83 112-2Q-1: Set Containment Vessel ring #1 for Unit 2 4/3/2012 10/12/20121 1 +6 Month(s) I No No status. 

12-2Q-2: Reactor Coolant Pump Fabricator Delivery 12-1Q 11-4Q 

84 [of Casings to Port of Export - Unit 2 3/31/2012 12/31/20111 1 -3 Month(s)1 No No Schedule ahead of plan. 

12-2Q-3: Reactor Coolant Pump Fabricator Notice 13-3Q 13-1QI I 
85 Ito Contractor of Stator Core Completion - Unit 3 8/31/2013 1/31/20131 I -7 Month(s)[ No No ISchedule ahead of plan. 

12-2Q-4: Reactor Vessel Fabricator Notice to 12-3Q 12-2Q 

86 [Contractor of Receipt of Core Shell Forging - Unit 3 9/30/2012 5/31/20121 1 -4 Month(s) I No No ISchedule ahead of plan. 

12-2Q-5: Contractor Notified that Pressurizer 

Fabricator Performed Cladding on Bottom Head  13-1Q 11-4Q 

87 IUnit 3 1/31/2013 10/31/20111 I -15 Month(s)1 No No ISchedule ahead of plan. 

12-3Q-1: Set Nuclear Island structural module CA03 12-3Q 13-1Q Due to schedule re-work and 

88 Ifor Unit 2 8/30/2012 2/28/20131 1 +6 Month(s) I No No Istatus. 

12-3Q-2: Squib Valve Fabricator Notice to 

Contractor of Completion of Assembly and Test for I 12-2QI 12-2Q 

89 [Squib Valve Hardware - Unit 2 5/31/2012 5/31/20121 I I No No 

12-3Q-3: Accumulator Tank Fabricator Notice to 

Contractor of Satisfactory Completion of HYdratest-1 12-4QI 12-4Q 
90 IUnit 3 12/31/2012 11/30/20121 1 -1 Month(s)[ No No ISchedule ahead of plan. 
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VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

11-10
Targeted
Milestone

Order No. Completion
2010-12 Date Date

Actual
Completion

Date

Delta Months Outside Substantial
from Order +18/-24 Completion

No. 2010-12 Months Date
Date Contin en '7 Im act7 Notes

12-1Q-3: Passive Residual Heat Removal Heat

Exchanger Fabricator Notice to Contractor of
80 Completion of Tubing- Unit 2

11-1Q 12-1Q

1/31/2011 1/31/2012
Due to schedule re-work and

+12 Month(s) No Na status.
12-1Q-4: Polar Crane Fabricator Notice to
Contractor of Girder Fabrication Completion - Unit 12-1Q 12-3Q

81 2 2/28/2012 7/31/2012
Due to schedule re-work and

+5 Month(s) No No status.
12-10-5: Turbine Generator Fabricator Notice to 13-3Q 13-3Q

82 Contractor Condenser Ready to Ship — Unit 3 8/31/2013 7/31/2013 -1 Month(s) No No Schedule ahead of plan.

12-2Q 12-4Q

83 12-2Q-1: Set Containment Vessel ring fr1 for Unit 2 4/3/2012 10/12/2012

12-2Q-2: Reactor Coolant Pump Fabricator Delivery 12-1Q 11-4Q

84 of Casings to Port of Export - Unit 2 3/31/2012 12/31/2011

Due to schedule re-work and
+6 Month(s) No No status.

-3 Month(s) No No Schedule ahead of plan.

12-20-3: Reactor Coolant Pump Fabricator Notice 13-3Q 13-1Q

85 to Contractor of Stator Core Completion - Unit 3 8/31/2013 1/31/2013 -7 Monthls) No No Schedule ahead of plan,

12-20-4: Reactor Vessel Fabricator Notice to 12-3Q 12-2Q

86 Contractor of Receipt of Care Shell Forging - Unit 3 9/30/2012 5/31/Z012 -4 Month(s) No No Schedule ahead of plan.

12-2Q-5: Contractor Notified that Pressurizer
Fabncator Performed Cladding on Bottom Head- 13-1Q 11-4Q

87 Unit 3 1/31/2013 10/31/2011 -15 Month(s) No No Schedule ahead of plan.

12-3Q-1: Set Nuclear Island structural module CA03 12-3Q 13-1Q

88 for Unit 2 8/30/2012 2/28/2013

12-3Q-2: Squib Valve Fabricator Notice to
Contractor of Completion of Assembly and Test for 12-2Q 12-2Q

89 Squib Valve Hardware - Unit 2 5/31/2012 5/31/2012

Due to schedule re-work and
+6 Month(s) No No status.

No No

12-3Q-3: Accumulator Tank Fabricator Notice to
Contractor of Satisfactory Completion of Hydrotest - 12-4Q 12-4Q

90 Unit 3 12/31/2012 11/30/2012 -1 Ivlonth(s) No No Schedule ahead of plan
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12-3Q
 

99 IAcceptance Test - Unit 2
 

13-1Q 
Schedule ahead of plan. 

13-1Q-4: Deliver Reactor Vessel Internals to Port of 

-5 Month(s) No No2/28/2013 9/30/2012 

13-3Q 13-4Q Due to schedule re-work and 
100 IExport - Unit 2 status. 

13-2Q 13-4Q 

+4 Month(s) No No7/31/2013 11/30/2013 

Due to schedule re-work and 
101 113-20:-1: Set Unit 2 Containment VessellB 1 4/17/2013 status.10/17/2013 +6 Month(s) No No 
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VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

Order No.
2010-12 Date

11-1Q
Targeted
Milestone

Completion
Date

Delta Months Outside Substantial
Actual from Order +18/-24 Completion

Completion No. 2010-12 Months Date
Date Date Contin enc 7 Impact? Notes

12-30-4: Polar Crane Fabricator Notice to
Contractor of Electric Panel Assembly Completion-

91 Unit 2

12-30
7/31/2012

12-2Q

6/30/2012 -1 Month(s) No No Schedule ahead of plan.

12-4Q-1; Start containment large bore pipe 12-20
92 supports for Unit 2 4/9/2012

12-4Q-2: Integrated Head Package - Shipment of 12-4Q

93 Equipment to Site - Unit 2 10/31/2012
12-4Q-3: Reactor Coolant Pump Fabricator Notice

to Contractor of Final Stator Assembly Completion- 12-4Q

94 Unit 2 11/30/2012

12-30
8/31/2012

13-1Q

2/28/2013

12-4Q

11/30/2012

Due to schedule re-work and
+4 Month(s) No No status

Due to schedule re-work and
+4 Month(s) No No status.

No No

12-4Q-4: Steam Generator Fabncator Notice to
Contractor of Completion of 2nd Steam Generator 13-2Q

95 Tubing Installation - Unit 3 5/31/2013
13-2Q

4/30/2013 -1 Month(s) No No Schedule ahead of plan.

12-40-5: Steam Generator Fabricator Notice to
Contractor of Satisfactory Completion of 1st Steam 12-2Q

96 Generator Hydrotest - Unit 2 5/31/2012

13-1Q-1: Start concrete fill of Nuclear Island 13-1Q

97 structural modules CA01 and CA02 for Unit 2 2/26/2013
13-1Q-2. Passive Residual Heat Removal Heat

Exchanger - Delivery of Equipment to Port of Entry - 12-2Q

98 Unit 2 4/30/2012

12-3 0
7/31/2012

13-30
8/30/2013

12-2Q

4/30/2012

Due to schedule re-work and
+2 Month(s) No No status.

Due to schedule re-work and
+6 Month(s) No No status.

No No

13-1Q-3: Refueling Machine Fabricator Notice to
Contractor of Satisfactory Completion of Factory 13-1Q

99 Acceptance Test - Unit 2 2/28/2013
12-3Q

9/30/2012 -5 Month(s) No No Schedule ahead of plan.
'1 3-4Q

11/30/2013

101 13-2Q-1: Set Unit 2 Containment Vessel M3

13-2Q 13-4Q

4/17/2013 10/17/2013

13-1Q-4: Deliver Reactor Vessel Internals to Port of 13-30
100 Export - Umt 2 7/31/2013

Due to schedule re-work and
+4 Month(s) No No status.

Due to schedule re-work and
+6 Month(s) No No status.
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11-1Q Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

11-1Q
Targeted
Milestone

Order No. Completion
2010-12 Date Date

Delta Months Outside Substantial
Actual from Order +18/-24 Completion

Completion No. 2010-12 Months Date
Date Date Contin enc 7 Impact? Notes

13-2Q-2: Steam Generator - Contractor Acceptance 13-1Q 13-1Q

102 of Equipment at Port of Entry - Unit 2 3/31/2013 1/31/2013
13-2Q-3: Turbine Generator Fabricator Notice to
Contractor Turbine Generator Ready to Ship — Unit 13-2 Q 13-1Q

103 2 4/30/2013 3/31/2013

-2 Month(sl No No Schedule ahead of plan

-1 Month(s) No No Schedule ahead of plan.
13-2Q-4: Pressurizer Fabricator Notice to
Contractor of Satisfactory Completion of Hydrotest — 14-1Q 13-3Q

104 Unit 3 2/28/2014 9/30/2013 -5 Month(s) No No Schedule ahead of plan.
13-2Q-5. Polar Crane - Shipment of Equipment to 13-2Q 13-4Q

105 Site - Unit 2 5/31/2013 11/30/2013
13-2Q-6: Receive Unit 2 Reactor Vessel on site from 13-2Q 13-4Q

106 fabricator 5/20/2013 11/21/2013

Due ta schedule re-work and
+6 Manth(sl No No status.

Due ta schedule re-work and
+6 Month(s) No No status

107 13-3Q-1: Set Unit 2 Reactor Vessel

13-2Q 13-4Q

6/18/2013 12/19/2013
Due to schedule re-work and

+6 Month(s) No No status.

13-3Q-2: Steam Generator Fabricator Notice to
Contractor of Completion of 2nd Channel Head to 13 4Q 13-4Q

108 Tubesheet Assembly Welding - Unit 3 12/31/2013 11/30/2013
13-3Q-3: Reactor Coolant Pump Fabricator Notice

to Contractor of Final Stator Assembly Completion- 14-3Q 14-2Q

109 Unit 3 8/31/2014 4/30/2014
13-3Q-4: Reactor Coolant Pump - Shipment of

Equipment to Site (2 Reactor Coolant Pumps) - Unit 13 3Q 13-3Q

110 2 9/30/2013 8/31/2013

-1 Month(s) No No Schedule ahead of plan.

-4 Month(s) No No Schedule ahead of plan.

-1 Month(s) No No Schedule ahead of plan.

111 13-3Q-S: Place first nuclear concrete for Unit 3

112 13-4Q-1: Set Unit 2 Steam Generator

13-3Q

8/1/2013
13-3Q

8/2/2013
13-3Q 14-1Q

9/9/2013 3/24/2014

No No Due to schedule refinement.

Due to schedule re-work and
+6 Month(s) No No status.

13-3Q 13 2Q
113 13-4Q-2. Main Transformers Ready to Ship - Umt 2 9/30/2013 6/30/2013 -3 Month(sj Na No Schedule ahead of plan.

t In I v d ~ - tewnleted ~ teenaetndannheetev ~ ear veenendin lnvedniv
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-6 Month(s) No No Schedule ahead of plan. 

15-10-1: Start electrical cable pulling in Unit 2 14-40 15-30 Due to schedule re-work and 

127 Auxiliary BUilding 12/26/2014 7/13/2015 +7 Month(s) No No status. 
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South Carolina Electric & Gas Company Based on April 1, 2009 Performance 
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11-1Q Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

Order No.
2010-12 Date

11-10
Targeted
Milestone

Completion
Date

Delta Months Outside Substantial
Actual from Order +18/-24 Completion

Completion No. 2010-12 Months Date
Date Date Contingenc 7 Impact? Notes

13-4Q-3: Complete Llnit 3 Steam Generator
114 Hydrotest at fabricator

13-4Q-4: Set Llnit 2 Containment Vessel Bottom
115 Head on basemat legs

116 14-1Q-1: Set Unit 2 Pressurizer Vessel

14-1Q-2: Reactor Coolant Pump Fabncator Notice

to Contractor of Sansfactory Completion of Factory
117 Acceptance Test - Unit 3

14-1Q-3: Deliver Reactor Vessel internals to Port of

118 Export - Unit 3

14-1Q

2/28/2014
11-4Q

11/21/2011
14-1Q

1/24/2014

15-1Q

2/28/2015
15-2Q

6/30/2015

14-1Q

3/31/2014
12-1Q

3/29/2012
14-30

8/5/2014

15-1Q

3/31/2015
15-3Q

9/30/2015

Due to schedule re-work and
+1 Month(s) No No s'tates.

Due to schedule re-work and
+4 Month(s) No No status.

Due to schedule re-work and
+7 Month(sl No No status.

Due to schedule re-work and
+1 Month(s) No No status.

Due to schedule re-work and
+3 Month(s) No No slaius.

14-1Q-4: Main Transformers Fabricator Issue PQ for
119 Material - Unit 3

14-2Q

4/30/2014
14-2Q

4/30/2014 No No

14-20-1: Complete welding of Unit 2 Passive

120 Residual Heat Removal System piping

14-10
3/19/2014

14-3Q

9/30/2014
Due to schedule re-work and

+6 Month(s) No No status.

14-20-2. Steam Generator - Contractor Acceptance
121 of Equipment at Port of Entry - Unit 3

14-2Q-3. Refueling Machine - Shipment of

122 Equipment to Site - Unit 3

15-2Q

4/30/2015
14-2Q

5/31/2014

15-1Q

2/28/2015
14-2 Q

5/31/2014

-2 Month(s) No

No

No Schedule ahead of plan.

No

123 14-3Q-1; Set Unit 2 Polar Crane
14-3Q-2: Reactor Coolant Pumps - Shipment of

124 Equipment to Site - Unit 3

125 14-3Q-3: Main Transformers Ready to Ship - Unit 3

14-2Q

4/3/2014
15-2Q

6/30/2015
14-3 Q

9/30/2014

14-3 Q

9/24/2014
15-30

8/31/2015
15-10

1/31/2015

Due to schedule re-work and
+5 Month(s) No No status.

Due to schedule re-work and
+2 Month(s) No No status

Due to schedule re-work and
+4 Month(s) No No status.

14-40-1: Spent Fuel Storage Rack - Shipment of
126 Last Rack Module - Unit 3

14-4Q

12/31/2014
14-2Q

6/30/2014 -6 Month(s) No No Schedule ahead of plan.

15-1Q-1: Start electrical cable pulling in Unit 2

127 Auxiliary Building

14-4Q

12/26/2014
15-3Q

7/13/2015
Due to schedule re-work and

+7 Month(s) No No status.

Cel e leeeed ~ Ceeaieted = reeradeted tat aaaeter ~ =Meuur et ie Ilare Cede
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11-10 Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Description

11-10
Targeted
Milestone

Order No. Completion
2010-12 Date Date

Actual
Completion

Date

Delta Months Outside Substantial
from Order +18/-24 Completion

No. 2010-12 Months Date
Date Contin enc '? Impact? Notes

15-101-2: Complete Unit 2 Reactor Coolant System
128 cold hydro

15-30
8/3/2015

15-3Q

9/1/2015 +1 Month(s) No
Due to schedule refinement

No and review

15-2Q-1: Activate class 1E DC power in Unit 2

129 Auxilary Building.

130 15-3Q-1: Complete Unit 2 hot functional test.

15-10 14-4Q

3/5/2015 12/5/2014
15-3 Q 15-4 0

9/21/2015 12/15/2015

-3 Month(s) No No Schedule ahead of plan

Due to schedule refinement
+3 Month(s) No No and review.

131 15-3Q-2: install Unit 3 ring 3 for containment vessel
15-3Q 15-2Q

7/30/2015 4/15/2015 -3 Month(s) No No Schedule ahead of plan.

132 15-4Q-1; Load Unit 2 nuclear fuel
15-40 16-10

10/28/2015 3/8/2016
Due to schedule refinement

+5 Month(s) No No and review

133 16-1Q-1; Unit 2 Substantial Completion
16-2Q

4/1/2016
16-2Q

4/1/2016 No No

134 16-2Q-1: Set Unit 3 Reactor Vessel

15-4Q 15-2Q

10/1/2015 6/16/2015 -4 Month(s) No No Schedule ahead of plan

135 16-3Q-1: Set Unit 3 Steam Generator ff2

15-4Q 15-4Q

12/22/2015 10/16/2015 -2 Month(s) No No Schedule ahead of plan.

136 16-4Q-1: Set Unit 3 Pressurizer Vessel

16-20 16-1Q

5/16/2016 3/9/2016 -2 Month(s) No No Schedule ahead of plan.

16-40-1: Complete welding of Unit 3 Passive

137 Residual Heat Removal System piping

16-2Q 16 2Q

6/20/2016 5/3/2016 -1 Month(s) No No Schedule ahead of plan.

138 17-20-1: Set Unit 3 polar crane
17-3Q-1: Start Unit 3 Shield Building roof slab rebar

139 placement

16-3 Q 16-2 Q

7/18/2016 4/27/2016
17-1Q 16 4Q

1/16/2017 10/13/2016

-3 Month(s)

-3 Month(s)

No No Schedule ahead of plan

No No Schedule ahead of plan.
17-4Q-1 Start Unit 3 Auxiliary Building electrical

140 cable pulling

17-2Q 17-1Q

4/6/2017 2/8/2017 -2 Month(s) No No Schedule ahead of plan.
18-1Q-1: Activate Unit 3 Auxiliary Building class 1E

141 0C power
17-2 0

6/9/2017
16-3Q

7/1/2016 -11 Month(s) No No Schedule ahead of plan.
18-2Q-1: Complete Unit 3 Reactor Coolant System

142 cold hydro

18-1Q 17-40
1/1/2018 11/17/2017 -2 Month(s) No No Schedule ahead of plan.
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11-1Q Appendix 1

VC Summer Units 2 and 3

Public Version

Tracking
ID Order No. 2010-12 Descri tion

11-1Q
Targeted Delta Months Outside Substantial
Milestone Actual from Order +18/-24 Completion

Order No. Completion Completion No. 2010-12 Months Date
2010-12 Date Date Date Date Contin en ? Impact? Notes

143 18-2Q-1: Complete Unit 3 hot functional test

144 18-3Q-1: Complete Unit 3 nuclear fuel load

145 18-4Q-1; Begin Unit 3 full power operation

18-1Q 18-1Q

2/15/2018 3/8/2018
18-3Q 18-3Q

7/31/2018 7/12/2018
18-4Q 18-4Q

10/31/2018 11/15/2018

Due to schedule refinement
+1 Month(s) No No and review.

No No Due to schedule r.finement.

Due to schedule refinement
+1 Month(s) No No and review.

146 19-1Q-1: Unit 3 Substantial Completion

19-1Q

1/1/2019
19-1Q

1/1/2019 No No

Total Milestones Completed
SUMMARY

59 out of 146 = 409'ilestone
Movement - Order No. 2010-12 vs.

a) Forward Movement 42 out of

b) Backward Movement 29 out of

Milestones Within»12 to+17 Month range 1 out of

11-1Q:

146 =

146 =

146 =

299'09S

114
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Public Version

APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric 8r. Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 2, Chart A is an updated and expanded version of the information
contained in the capital cost schedule approved by the Commission in Order No. 2011-
345.

Appendix 2, Chart A shows:

The actual expenditures on the project by plant cost category through the current
period.
The changes in capital costs reflecting the Company's current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as set
forth in Appendix 4 to this report.
The cumulative Construction Work in Progress for the project and the balance of
Construction Work in Progress that is not yet reflected in revised rates.
The current rate for calculating AFUDC computed as required under applicable
FERC regulations.

The Cumulative Project Cash Flow target as approved in Order No. 2011-345 and
as updated for escalation and other Commission-approved adjustments is found under ihe
heading "Per Order 2011-345 Adjusted." The adjustments reflect:

1. Changes in inflation indices.
2. Budget Carry-forward Adjustments used, where appropriate to track the effect of

lower-than-expected cumulative costs on the future cumulative cash flow of the

project.

Chart A of Appendix 2 also shows the cumulative cash flow for the project based
on actual expenditures to date and the current construction schedule and forecast of year-
by-year cost and going forward. This information is found under the heading "Actual
through March 2011, plus Projected."

24
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Public Version

Chart B of Appendix 2 provides a comparison of the adjusted Cumulative Project
Cash Flow target for the project v ith the actual and forecasted cash flow for the project.

25
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Appendix 2, Chart A Public Version 
RESTATED and UPDATED CONSTRUCTION EXPENDITURES 

(Thousands of $) 

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components 

L Per Order 2011-345 Adjusted I Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 

11 Annual Project Cash Flow(per order) 5,531,259 21.723 100,905 340,003 398,552 497,994 856.993 871,748 664,760 621,604 494,501 304,676 351,800 
12 Capital Cost Rescheduling Contingency 
13 Budget Carry-Forward Adjustment 

14 Net 5,531,259 21,723 100,905 340,003 398,552 497,994 856,993 871,748 664,760 627,604 494.501 304,676 351,800 
15 

16 Adjusted for Change in Escalation 5,369,501 21.723 100,905 340,003 398,552 483,304 831,389 851,185 645.654 607,073 472,046 289.168 328,500 
17 

'8 Cumulative Project Cash Flow(Target) 21.723 122,628 462,631 861,183 1.344,487 2,175,876 3,027,060 3,672,714 4,279,787 4.751,833 5,041,001 5,369,501 

19 

Actual through March 2011* plus 

I Projected 
21 I Actual I Projected 

22 Plant Cost Categories Total 2007 2008 2009 2010 2011 2012 2013 20~4 2015 2016 21t17 2018 
23 Fixed with No Adjustment 
24 Flnm with Fixed Adjustment A 
25 Firm with Fixed Adjustment B 
26 

27 

28 

Firm with Indexed Adjustment IActual Craft Wages 
Non·Labor Costs 

CONFIDEN.TIAL 
29 Time & Materials 

Owners Costs 
31 Transmission Costs 321,591 26 724 927 7,209 7,775 12.095 29.822 35,236 43,035 73,678 111.064 
32 

33 Total Base Project Costs(2007 $) 4,270,301 21.723 97,386 319,073 374,810 422,345 707,449 680.962 475.112 441,039 326,482 192,952 210,966 
34 

35 Total Project Escalation 1,106,719 3,519 20,930 23,741 40,611 139,022 185,911 160.246 169,097 149,945 95,902 117,796 
36 

37 ITotal Revised Project Cash Flow 5.377.020 21,723 100,905 340,003 398,551 462,956 846,471 866,872 635,358 610,137 476,427 288,854 328,762 
38 

39 Cumulative Project Cash Flow(Revised) 21.723 122,629 462,632 861,183 1.324,139 2,170,610 3,037.482 3,672,840 4,282,977 4,759,404 5.048,258 5,377,020 

41 AFUDC(Capitalized Interest) 246,515 645 3,497 10.564 17,150 20,320 30,788 43.465 36,834 29,867 20.715 16,350 16,320 
42 

43 Gross Construction 5,623,535 22,368 104,403 350,567 415,701 483,275 877,259 910,337 672,192 640,004 497,143 305,205 345,082 
44 

45 Construction Work in Progress 22,368 126.771 477,338 893,039 1,376,314 2,253,573 3,163,910 3,836102 4,476,106 4.973.248 5.278,453 5,623,535 
46 

47 CWIP Currently in Ratas 663.471 

48 

49 March 31, 2011 Actual Incremental CWIP Not Currently in Rates 343,802 

51 "Applicable Index escalation rates for 2011 are estimated. EscalatIon Is SUbject to restatement when ac1uallndlce!i for 2011 are final. 
52 
53 Notes: 
54 2011-2018 AFUDC rate applied I 5.81%1 
55 
56 The AFUDC rate Ipplled Is the current SCE&G rate, AFUDC rates can vary with changes In market Interest rates, 
57 SCE&G's embedded cos1 of capital. capitalization ratios, construcllon work In process, and SCE&G's short-term debt outstanding 

Quarterly Report 3/11 

Appendix 2, Chart A

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 8)

Public Version

VC. Summer Units 2 and 3- Summary of SCESG Capital Cost Components

le

Per Order 2011-345 Ad'usted Total 2007 2008 2009 2010 2011 2012 2013 2014 2D15 2016 20)7 2018

11

12

13

Ii
IS

IS

II
IS

IS

Annual Project Cash Flow(per order)
Capital Cost Rescheduling Contingency

8 dget Carry.Forward Ad)ustment
Net

Adlusted for Change in Escalation

cumulative Profert Cash Flow(Target)

5,531. 259

5.531 259

5,369,501

21.723 100,905 340 003 398,552 497,994

21,723 100,905 340.003

21.723 100,905 340.003

21 723 122,628 462,631

398,552 497994

398,552 483,304

856.993

831,389

861,183 1.344 487 2.175 876

871 748

851,185

664.760

645.654

627.604

607,073

494.501

472.046

3,027,D60 3.672.714 4.279,787 4.751,833

856 993 871,748 664,760 627,604 494,501 304.676 351.800

304,676 351.800

289.168 328.500

5.041 001 5.369,501

ta
21

22

23

2

25

ts
Ir
xs
rs
SD

SI

32

33

14

35

ss
37

Actual through March 2012* plus
Pro'ected

Plant Cost Categories
Fixed with Nb Adluslmenl
Firm vxth Fixed Adiustment A

Firm mth Fixed Adjustment 8
Firm with Indexed Adluslment
Acl sfCranwages
Nml tabor Costs
Time S Materials
0~era Caste
Transmission costs

Total ease prorecl costs(2007 2)

Total Prof eel Escalation

Total Revised Pro'ect Cash Flow

Total

321,591

4 270.301

1,106.719

5 377,02D

2007 2008
A lua

2009 2010 2011 2012 2013 2014
ro ected

2015 201 6 2017 2018

CONFIDENTIAL

21.723

26 724

97,386 319,073

3,519 20,930

927

374,810

23,741

7,209

422,345

40.611

7,775 12 095 29 822

707 449

139.022

680 962

185,911

475.112

160.246

35 236

441.039

169,097

43.035

326.482

149.945

73,678

192,952

95,902

111,064

210,966

117,796

21,723 100.905 340.003 398.551 462,956 846,471 866,872 635 358 610.137 476,427 288,854 328,762
ss
ss
4n

41

41

43
44

~ I
46

Cumulal e project Cash Flow(Revised)

AFUoc(capitahzed Interest)

Gross Construction

Construction Work in Progress

246,515

5 623,535

21.723 122.629 462,632

645 3.497 ID 564

22.368 104,403 350,567

22,366 126.771 477,338

17,150

415,701

20,320

483,275

30.788

877,259

893.039 1.376 314 2.253 573

861.183 1.324,139 2.170610

43.465

910.337

36.834

672,192

29.867

640,004

20 715 16.350 16,320

497,143 305,205 345,082

3 163,910 3 836 102 4.476.106 4.973.248 5.278,453 5,623,535

3.D37.482 3,672,840 4.282.977 4,759.404 5.048.258 5,377,020

4I

4s

49

m
5I
52
53
54

ss
ss
Sr

CWIP Currently m Rates

N I

tell ISISAFUDD mi ppa d I.sfv,

rh AFUDC I ppl di IN I SCESD .AFUDC I o th b s *I k ti I *I
SCESD' bddd I f pnl. Fnu Ii I* *I Ii kl p, dsCEso'n-I dbi Ii die

March 31, 2DII Actual Incremental Cwlp Not Currenuy in Rates

'aqpe bi lee I I *f tell I d.E I I bi I k n Ildl *fftsll I fi

663,471

343.8D2
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Appendix 2, Chart B

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 5)

V.C. Summer Units 2 and 3-Summary of SCEBG Capital Cost Components

Public Version

lo

12

Total 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

n
'I ~

15

14

Annual Project Cash Flow(per order) 5,904.403 21 723 100,905 348.513 452 925 542 833 816,348 880.021 752,028 673,979 543,181 360,969
Capital Cost Rescheduling Contingency

~ et 5,904,403 21,723 100,905 348,513 452,925 542,833 816,348 880,021 752,028 673,979 543,181 360,968

410.979

410,979

Pro ect Cash Flow Tar et 5,369,501 21,723 100,905 340 003 398 552 483 304 831 389 851,185 645 654 607 073 472 046 289 168 328 500

is Total Rewsed Pro ect Cash Flow
te

5,377,020 21,723 100,905 340,003 398 551 462 956 846.471 866 872 635 358 610,137 476 427 288 854 328,762

21

21

23

24

15

24

27

24

te
10

Comparison of Revised Cash Flow to
Tart)et

Year over Year Change

Cum lative Revised project cash Flow

Cumulative Protect Cash Flow(Target)
Timing Adj.on EpC einmg Methodology

Ad/usted Cumulative target

7,519

21,723

21,723

122,628

122,628

21.723 122,628 462,632

462,631

462,631

(I) (20.348) 15,082 15,687 (10,296) 3,064 4,382 (314) 262

861,183

861,183

1,344,487
(1,384)

I 343,103

2,175,876 3 027,060 3,672,714 4,279,787 4,751,833 5,041,001 5,369,501

2,174,491 3,025,676 3,671,330 4,278,403 4,750 449 5,039.617 5,368,116

861,183 1,324,138 2.170,609 3,037,481 3,672.840 4,282,976 4,759404 5,048,258 5,377020

31 Over/(under) (0) (18,964) (3,882) 11,805 1,510 4,573 8,955 8 641 8,903
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Public Version

APPFNDIX 3

V. C. Sumnter Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

For comparison purposes, Appendix 3 provides the schedule of capital costs for
the project which was approved by the Commission in Order No. 2011-345 as the
Approved Capital Cost of the Units, pursuant to S.C. Code Ann. $ 58-33-270(B)(2).
Appendix 3 also reflects the forecast of AFUDC expense based on these adjusted
schedules and the AFUDC rates that were current at the time of Order No. 2011-345.
Appendix 3 is intended to provide a fixed point of reference for future revisions and
updating. While the schedule of costs contained on Appendix 3 is subject to revision for
escalation, changes in AFUDC rates and amounts, capital cost scheduling contingencies
and other contingency adjustments as authorized in Order No. 2009-104(A), no such
adjustments have been made to the schedules presented here.

26
Quarterly Report: 3/11



Appendix 3 Public Version

RESTATED and UPDATED CONSTRUCTION EXPENDITURES
(Thousands of 9)

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components

Per Order 2011-345

Plant Cost Categories
Fixed with No Adjustment
Fl m ithFi* dAdiu tmentA
Firm 1th Fusd Adiustm nt 8
Firm with 1 de* d Adl stment
Actual Craft Wages
Noii-Lshor Costs
Time lt Materials
0 smo sts
T amiss l n Costs

Total Base Project Costs(2007 I)

Total Project Escalation

Total Revised Pro ect Cash Flow

Tot a I

321,591

4,270,404

1.260,855

5,531 259

2007
~At

2008 2009 2010 2011 2012 2013%'l' ~oro ected
2014 2015 2016 2017

CONFIDENTIAL

21,723

RW ~ tw
26 724 884

97,386 319,073 377,225

3,519 20 930 21,327

7.252

440,602

57.391

. k
7,775 12,095

696,093

160,900

669,056

202,693

29.822

483,136

181,623

35,236 43,035

438,767

188,837

323.231

171,270

73,678

193,183

111,492

21,723 100,905 340,003 398,552 497,994 856,993 871,748 664,760 627 604 494,501 304 676

2018

111,064

210,926

140,874

351,800

Cumulative Project Cash Flow(Revised)

AFUOC(Capitalized Interest)

Construction Work in Progress

255,684 645 3,497 10.564 17,150 24,188 32.098 42.559 37,585 30.731 21,543

22,368 126,771 477,338 893,040 1,415,221 2,304,312 3,218,618 3,920 963 4,579,298 5,095,342

21,723 122,629 462,632 861,184 1,359,178 2,216,171 3,087,919 3,752,678 4,380,283 4,874,784

17.561 17.564

5,417,579 5,786,943

5,179,460 5 531,259
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Public Version

APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company

Pursuant to Public Service Commission Order No. 2009-104(A)

Quarter Ending March 31, 2011

Appendix 4 shows the changes in the inflation indices approved in Order No.
2009-104(A). Included is a ten year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application
is also provided.
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Appendix 4, Chart A

Inflation Indices, Chart A

HW All Steam Generation Plant Index, January 2011

Year I A * ~YAY A T~AY A ~RY A T~YA
2011
2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

554
536
543
518
479
441
417
384
376
367
360
353

3 36%
-1. 29%
4.83%
8.14%
8. 62%
5 76%
8. 59%
2.13%
2 45%
1.94%
1.98%

2. 30%
3 89%
7.19%
7. 50%
7. 66%
5.49%
4. 39%
2 17%
2.13%

4. 73%
5.21%
7.19%
6.65%
5. 51%
4.17%
3 42%

4.45%

Order 2010-12
Jan-09

Order 2011-345
Jul-10

Update
Jan-11

HW All Steam index:
One year
Five Year

4 83%
7.19%

4.79%
5 31%

3.36%
4.73%

Quarterly Report; 3111



Public Version

Appendix 4, Chart B

Inflation Indices, Chart B

HW All Steam and Nuclear Generation Plant Index,January 2011

Year d * ~YAY h ~rh Y A ~FY A ~TY A

2011
2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

553
536
542
517
479
440
416
383
375
366
359
352

3 17%
-1 11%
4.84%
7.93%
8.86%
5. 77%
8 62%
2.13%
2.46%
1 95%
1. 99%

2. 30%
3. 89%
7 21%
7. 52%
7. 75%
5 51%
4.40%
2.18%
2.13%

4. 74%
5. 26%
7 20%
6.66%
5. 57%
4.19%
3.43%

4.46%

Order 2010-1 2
Jan4/9

Order 2011-345
Jul-10

Update
Jan-11

HW All Steam/Nuclear Index:
One year
Five Year

4 84'I
7 20%

4 60%
5.32%

3 17%
4.74%
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Appendix 4, Chart C

Inflation Indices, Chart C

HW All Transmission Plant Index, January 2011

Year d * ~Y:IY h ~Th Y A ~RY I« ~TY I

2011
2010
2009
2008
2007
2006
2005
2004
2003
2002
2001
2000

564
556
580
540
501
459
423
384
373
374
365
357

1.44%
-4.14%
7.41%
7 78%
9.15%
8 51%
10.16%
2. 95%
-0.27%
2. 47%
2. 24%

1.57%
3 68%
8.11%
8 48%
9 27%
7 21%
4 28%
1.72%
1.48%

4. 33%
5.74%
8.60%
7 71%
6.10%
4. 76%
3 51%

4. 55%

Order 2010-12
Jan-09

Order 2011-345
Jul-10

Update
Jan-11

HW All Transmission Plant Index
One year
Five Year

7 41el
8.60%

5.08%
5 23%

1 44'I
4.33%
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Appendix 4

Inflation Indices, Chart 13
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